
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/31/2018

ESTIMATE SUMMARY 13:07:46

CONTID: C20809         ESTIMATE NO: 0008 PROG 2005

PCN: 20809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BPM I-25 AND ROCKRIMMON P PERCENT TIME:

PROJECT NO: BR0252-444                    

RAMP BPM I-25 AND ROCKRIMMON P

NAME OF ROAD: 0201

PROJECT COUNTIES: EL PASO

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,095,976.03 PARTICIPATING $ $ 917,144.12

AWARD PROJECT AMT: 8,269,006.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,888.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.45

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.66%

3,214,270.98

917,144.12

909,255.72

909,255.72

$

$

$

$

5,881,705.05

0.00

5,881,705.05

8,223.12

5,889,928.17

-124,035.10

0.00

5,765,893.07

0.00

AMOUNT DUE 5,765,893.07 909,255.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 909,255.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

242.0 TIME ALLOW: 12/15/2018 ??:??:??

ORIG TIME ALLOW: 12/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/2018

03/12/2018

10/28/2018

01/25/2018

02/06/2018

02/06/2018

03/01/2018
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0010 Removal of Slope and Ditch Paving 2.600

0.000

202-00026  
 

42.122.600

0.00

1,190.000

SY  

16.20000

0015 Removal of Curb 2,533.000

1,236.000

202-00201  
 

32,149.573,769.000

10,543.08

3,769.000

LF  

8.53000

0020 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

16.000

LF  

23.83000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,544.000

LF  

2.59000

0030 *Removal of Concrete Pavement 489.350

1,055.000

202-00210  
 

58,005.791,544.350

39,625.80

1,544.350

SY  

37.56000

0035 *Removal of Concrete Pavement (Planing) 2,660.000

333.000

202-00215  
 

54,412.742,993.000

6,053.94

3,914.000

SY  

18.18000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

59.000

SY  

30.17000

0045 *Removal of Pavement Marking 9,552.000

2,835.000

202-00250  
 

10,157.3412,387.000

2,324.70

18,415.000

SF  

0.82000

0050 *Removal of Light Standard 15.000

0.000

202-00700  
 

5,215.8015.000

0.00

15.000

EACH

347.72000

0055 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

16,574.3513.000

0.00

13.000

EACH

1,274.95000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 7,586.000

316.000

202-01130  
 

47,332.987,902.000

1,892.84

7,902.000

LF  

5.99000

0062 Rem Gdrail Ty 7 120.000

0.000

202-01170  
 

7,642.80120.000

0.00

120.000

LF  

63.69000

0065 Removal of End Anchorage 5.000

1.000

202-01300  
 

2,502.906.000

417.15

8.000

EACH

417.15000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

40.000

EACH

3,208.89000

0075 Unclassified Excavation (Complete In Place) 9,019.000

0.000

203-00010  
 

146,197.999,019.000

0.00

9,019.000

CY  

16.21000

0080 Proof Rolling 9.000

0.000

203-01100  
 

788.139.000

0.00

40.000

HOUR

87.57000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

189.55000

0090 Backhoe 2.000

0.000

203-01510  
 

166.482.000

0.00

20.000

HOUR

83.24000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

299.83000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

104.43000

0105 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

299.50000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Sweeping (With Pickup Broom) 55.000

14.000

203-01622  
 

10,151.9769.000

2,059.82

69.000

HOUR

147.13000

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

30.85000

0116 *Added Item (Cubic Yard)/ 75.000

0.000

900-00004  
 

1,575.0075.000

0.00

356.000

CY  

21.00000

0120 *Erosion Log Type 1 (12 Inch) 539.000

200.000

208-00002  
 

2,593.89739.000

702.00

739.000

LF  

3.51000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

300.000

LF  

1.31000

0130 *Aggregate Bag 472.000

0.000

208-00035  
 

1,963.52472.000

0.00

1,340.000

LF  

4.16000

0133 Rock Check Dam 2.000

0.000

208-00041  
 

1,656.002.000

0.00

2.000

EACH

828.00000

0135 Concrete Washout Structure 3.000

0.000

208-00045  
 

5,282.043.000

0.00

3.000

EACH

1,760.68000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

10,576.262.000

0.00

2.000

EACH

5,288.13000

0145 Removal and Disposal of Sediment (Labor) 162.000

53.500

208-00103  
 

10,294.44215.500

2,555.70

215.500

HOUR

47.77000

0150 Removal and Disposal of Sediment (Equipment) 15.000

6.000

208-00105  
 

2,356.4121.000

673.26

39.000

HOUR

112.21000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Removal of Trash 64.500

80.000

208-00107  
 

16,682.53144.500

9,236.00

144.500

HOUR

115.45000

0160 Erosion Control Management 34.000

4.000

208-00207  
 

6,246.0638.000

657.48

290.000

DAY 

164.37000

0165 *Reset Light Standard 11.000

0.000

210-00750  
 

15,936.9111.000

0.00

15.000

EACH

1,448.81000

0170 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

58.83000

0175 Adjust Manhole 1.000

0.000

210-04010  
 

2,139.261.000

0.00

3.000

EACH

2,139.26000

0180 *Modify Inlet 11.000

6.000

210-04020  
 

47,823.3817.000

16,878.84

19.000

EACH

2,813.14000

0185 *Modify Structure 2.000

0.000

210-04025  
 

12,133.962.000

0.00

2.000

EACH

6,066.98000

0190 *Modify Guardrail (Special) 1,720.200

520.000

210-04035  
 

36,179.232,240.200

8,398.00

4,561.000

LF  

16.15000

0195 *Seeding (Native) 0.630

0.000

212-00006  
 

516.370.630

0.00

2.250

ACRE

819.64000

0200 *Soil Conditioning 0.630

0.000

212-00032  
 

1,408.290.630

0.00

2.250

ACRE

2,235.38000

0205 *Mulching (Weed Free) 0.630

0.000

213-00003  
 

289.940.630

0.00

2.250

ACRE

460.22000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Mulch Tackifier 126.000

0.000

213-00061  
 

220.50126.000

0.00

450.000

LB  

1.75000

0215 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

120.35000

0220 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.59000

0225 Aggregate Base Course (Class 6) 1,188.000

26.660

304-06007  
 

81,722.321,214.660

1,793.68

1,214.660

CY  

67.28000

0229 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

221.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 445.000

54.000

403-00721  
 

16,372.19499.000

1,771.74

1,685.000

SY  

32.81000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,449.160

238.000

403-34871  
 

443,528.483,687.160

28,629.02

5,471.000

TON 

120.29000

0240 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 5,926.210

326.390

403-36721  
 

683,784.346,252.600

35,694.01

10,424.000

TON 

109.36000

0245 *Emulsified Asphalt (Slow-Setting) 2,987.000

183.000

411-10255  
 

10,397.603,170.000

600.24

9,306.000

GAL 

3.28000

0250 Concrete Pavement (12-1/2 Inch) 489.350

1,055.000

412-01250  
 

174,712.321,544.350

119,352.15

1,544.350

SY  

113.13000

0255 Concrete Slope and Ditch Paving 0.400

0.000

507-00000  
 

230.750.400

0.00

209.000

CY  

576.87000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Structural Concrete Stain 18,346.000

0.000

601-40401  
 

26,418.2418,346.000

0.00

18,346.000

SF  

1.44000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 443.000

0.000

603-01185  
 

40,277.56443.000

0.00

443.000

LF  

90.92000

0270 Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

14,439.993.000

0.00

3.000

EACH

4,813.33000

0275 *Guardrail Type 3 (6-3 Post Spacing) 614.510

0.000

606-00301  
 

12,554.44614.510

0.00

2,382.000

LF  

20.43000

0280 *Guardrail Type 7 (Style CA) 187.000

0.000

606-00710  
 

13,097.48187.000

0.00

187.000

LF  

70.04000

0285 *Guardrail Type 7 (Style CE) 2,064.000

0.000

606-00740  
 

190,176.962,064.000

0.00

2,064.000

LF  

92.14000

0290 *Guardrail Type 7 (Style CE) (Special) 322.000

0.000

606-00741  
 

98,525.56322.000

0.00

322.000

LF  

305.98000

0295 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,048.24000

0300 *Transition Type 3G 5.000

1.000

606-01370  
 

11,577.666.000

1,929.61

15.000

EACH

1,929.61000

0305 *Transition Type 3H 4.000

2.000

606-01380  
 

7,200.726.000

2,400.24

10.000

EACH

1,200.12000

0310 *Median Terminal 0.000

1.000

606-01460  
 

4,587.641.000

4,587.64

1.000

EACH

4,587.64000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

475.000

LF  

2.57000

0320 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

285.000

LF  

25.67000

0325 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,259.000

LF  

29.79000

0330 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

16.000

LF  

23.53000

0335 *Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

376.000

LF  

23.64000

0340 *Curb Type 6 (Section M) 1,745.000

233.000

609-60011  
 

21,639.321,978.000

2,549.02

3,229.000

LF  

10.94000

0344 2 In Elec Cond (Bored) 130.000

0.000

613-00206  
 

3,588.00130.000

0.00

220.000

LF  

27.60000

0345 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

32.45000

0350 *2 Inch Electrical Conduit (Plastic) 2,669.000

0.000

613-01200  
 

30,933.712,669.000

0.00

2,910.000

LF  

11.59000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

8.000

EACH

579.52000

0360 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

3.000

EACH

579.52000



CONTID: C20809         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

3.000

EACH

57.95000

0370 *Wiring 0.800

0.000

613-10000  
 

33,380.600.800

0.00

1.000

L S 

41,725.75000

0375 *Breakaway Wiring System 11.000

0.000

613-10015  
 

1,083.7211.000

0.00

15.000

EACH

98.52000

0380 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,854.48000

0385 *Light Standard Foundation Special 11.000

0.000

613-40012  
 

15,299.4611.000

0.00

11.000

EACH

1,390.86000

0386 Added Item (Each)/ 30.000

0.000

900-00007  
 

21,562.5030.000

0.00

30.000

EACH

718.75000

0390 *Sign Panel (Class I) 0.000

7.500

614-00011  
 

280.807.500

280.80

9.000

SF  

37.44000

0395 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.000

LF  

26.74000

0400 *Blank Out Sign(LED)(Single Faced) 0.000

2.000

614-72740  
 

10,895.062.000

10,895.06

2.000

EACH

5,447.53000

0405 *Blank Out Sign Mounting Support & Wiring 0.000

2.000

614-72745  
 

2,318.102.000

2,318.10

2.000

EACH

1,159.05000

0410 *Detour Pavement 3,125.000

0.000

621-00450  
 

190,625.003,125.000

0.00

3,125.000

SY  

61.00000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Construction Surveying 0.630

0.135

625-00000  
 

153,000.000.765

27,000.00

1.000

L S 

200,000.00000

0416 Const Surveying (Hour) 8.000

0.000

625-00001  
 

1,200.008.000

0.00

8.000

HOUR

150.00000

0420 *Mobilization 0.680

0.000

626-00000  
 

720,800.000.680

0.00

1.000

L S 

1,060,000.00000

0421 Mobilization 2.000

0.000

626-00005  
 

500.002.000

0.00

4.000

DAY 

250.00000

0425 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

86.000

GAL 

245.40000

0430 *Pavement Marking Paint (Waterborne) 582.000

104.000

627-00011  
 

89,838.56686.000

13,619.84

686.000

GAL 

130.96000

0435 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

1,774.000

SF  

13.09000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,125.000

SF  

16.36000

0445 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

179.000

627-30405  
 

3,318.66179.000

3,318.66

179.000

SF  

18.54000

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

334.000

627-30410  
 

4,372.06334.000

4,372.06

334.000

SF  

13.09000

0455 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

2,069.000

627-40003  
 

56,421.632,069.000

56,421.63

2,263.000

SF  

27.27000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Flagging 295.500

0.000

630-00000  
 

9,766.28295.500

0.00

295.500

HOUR

33.05000

0465 *Traffic Control Inspection 96.000

5.000

630-00007  
 

10,729.23101.000

531.15

101.000

DAY 

106.23000

0470 *Traffic Control Management 104.000

23.000

630-00012  
 

179,890.42127.000

32,578.58

215.000

DAY 

1,416.46000

0475 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

11.80000

0480 *Flashing Beacon (Portable) 8.500

0.000

630-80001  
 

8,026.558.500

0.00

24.000

EACH

944.30000

0485 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

283.293.000

0.00

8.000

EACH

94.43000

0490 *Construction Traffic Sign (Panel Size A) 72.000

2.000

630-80341  
 

6,987.8274.000

188.86

148.000

EACH

94.43000

0495 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

5,004.7953.000

0.00

106.000

EACH

94.43000

0500 *Construction Traffic Sign (Panel Size C) 28.000

0.000

630-80343  
 

2,644.0428.000

0.00

56.000

EACH

94.43000

0505 *Vertical Panel 40.000

0.000

630-80350  
 

1,416.4040.000

0.00

80.000

EACH

35.41000

0510 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

10,623.421.500

0.00

3.000

EACH

7,082.28000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

2,596.842.000

0.00

4.000

EACH

1,298.42000

0520 *Drum Channelizing Device 31.000

0.000

630-80360  
 

1,097.7131.000

0.00

100.000

EACH

35.41000

0525 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

4,721.522.000

0.00

4.000

EACH

2,360.76000

0530 Concrete Barrier (Temporary) 6,570.000

0.000

630-80370  
 

170,425.806,570.000

0.00

14,000.000

LF  

25.94000

0531 Reset Concrete Barrier (Temp) 2,504.000

0.000

630-80371  
 

1,302.082,504.000

0.00

5,008.000

LF  

0.52000

0535 Glare Screen (Temporary) 2,070.000

0.000

630-80378  
 

37,881.002,070.000

0.00

4,140.000

LF  

18.30000

0540 *Traffic Cone 100.000

0.000

630-80380  
 

944.00100.000

0.00

200.000

EACH

9.44000

0542 Tubular Marker 9.500

0.000

630-80384  
 

1,092.509.500

0.00

25.000

EACH

115.00000

0545 *Impact Attenuator (Temporary) 4.500

0.000

630-85010  
 

10,623.424.500

0.00

12.000

EACH

2,360.76000

0550 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

32,460.460.500

0.00

1.000

EACH

64,920.91000

0555 Night Work Lighting 0.700

0.100

632-00000  
 

40,000.000.800

5,000.00

1.000

L S 

50,000.00000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

290,489.250

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

37,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 4,546.510

254.490

700-70016  
 

4,801.004,801.000

254.49

16,500.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 17,138.960

662.160

700-70019  
 

17,801.1217,801.120

662.16

41,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 1,626.000

1,043.000

700-70023  
 

2,669.002,669.000

1,043.00

3,200.000

F A 

1.00000

0595 F/A Coring and Patching 19,993.750

7,602.560

700-70034  
 

27,596.3127,596.310

7,602.56

120,000.000

F A 

1.00000

0600 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0605 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,700.000

F A 

1.00000



CONTID: C20809         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0612 Added Item (Dollar)/ P/R Working Time Violation -450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0613 Added Item (Dollar)/ Extra Work - Removal of Concrete 
Pavement (Planing)

2,798.790

0.000

900-00006  
 

2,798.792,798.790

0.00

2,798.790

DOL 

1.00000

CAT 4,431,610.17467,412.917,210,086.54CURRENT AMT0200 $ $ $

CAT NO0300 I-17-NH 

0615 *Remove Concrete Pavement (Planing) (Special) 581.000

0.000

202-00217  
 

5,780.95581.000

0.00

1,369.000

SY  

9.95000

0620 *Removal of Bridge Railing (Special) 163.000

0.000

202-00426  
 

10,554.25163.000

0.00

163.000

LF  

64.75000

0625 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

0630 Removal of Expansion Device 309.000

0.000

202-00504  
 

37,793.79309.000

0.00

309.000

LF  

122.31000

0635 Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

9,459.4565.000

0.00

65.000

CY  

145.53000

0640 *Modify Inlet 2.000

0.000

210-04020  
 

5,626.282.000

0.00

2.000

EACH

2,813.14000

0645 *Waterproofing (Membrane) 4,354.000

0.000

515-00120  
 

83,379.104,354.000

0.00

4,354.000

SY  

19.15000

0650 Bridge Expansion Device (0-4 Inch) 309.000

0.000

518-01004  
 

56,454.30309.000

0.00

309.000

LF  

182.70000
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PCN: 20809-BID    ESTIMATE RUN

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 I-17-NH 

0650 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

7.57000

0655 Sawing and Sealing Bridge Joint 309.000

0.000

518-03000  
 

6,801.09309.000

0.00

309.000

LF  

22.01000

0660 Concrete (Patching) 0.000

39.600

601-06100  
 

17,424.0039.600

17,424.00

44.000

CY  

440.00000

0665 *Structural Concrete Stain 2,430.000

0.000

601-40401  
 

3,499.202,430.000

0.00

2,430.000

SF  

1.44000

0670 *Reinforcing Steel (Epoxy Coated) 3,772.000

0.000

602-00020  
 

3,621.123,772.000

0.00

5,102.000

LB  

0.96000

0675 *Bridge Rail Type 7 (Special) 163.080

0.000

606-10705  
 

20,332.81163.080

0.00

163.080

LF  

124.68000

0680 *Ground Penetrating Radar Survey 1,245.000

0.000

625-00100  
 

560.251,245.000

0.00

4,379.000

SF  

0.45000

CAT 261,286.5917,424.00276,981.14CURRENT AMT0300 $ $ $

CAT NO0301 I-17-NI 

0685 *Remove Concrete Pavement (Planing) (Special) 17.000

201.000

202-00217  
 

2,169.10218.000

1,999.95

1,367.000

SY  

9.95000

0690 Removal of Bridge Railing (Special) 79.170

103.830

202-00426  
 

11,849.25183.000

6,722.99

183.000

LF  

64.75000

0695 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NI 

0700 Removal of Expansion Device 104.000

220.000

202-00504  
 

39,628.44324.000

26,908.20

324.000

LF  

122.31000

0705 Structure Backfill (Flow-Fill) 0.000

3.000

206-00065  
 

436.593.000

436.59

41.000

CY  

145.53000

0710 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

0715 *Waterproofing (Membrane) 0.000

2,996.450

515-00120  
 

57,382.022,996.450

57,382.02

4,366.000

SY  

19.15000

0720 Bridge Expansion Device (0-4 Inch) 0.000

220.000

518-01004  
 

40,194.00220.000

40,194.00

324.000

LF  

182.70000

0720 MATERIAL ALLOWANCE Expansion Device 324.000

-220.000

750.88104.000

-1,588.40LF  

7.22000

0720 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 60.000

-60.000

0.000.000

-6,300.00LF  

105.00000

0725 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

324.000

LF  

22.01000

0730 Concrete (Patching) 0.000

29.200

601-06100  
 

12,848.0029.200

12,848.00

46.000

CY  

440.00000

0735 *Structural Concrete Stain 2,236.000

0.000

601-40401  
 

3,219.842,236.000

0.00

2,236.000

SF  

1.44000

0740 *Reinforcing Steel (Epoxy Coated) 0.000

3,366.000

602-00020  
 

3,231.363,366.000

3,231.36

5,528.000

LB  

0.96000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NI 

0745 *Bridge Rail Type 7 (Special) 79.330

103.670

606-10705  
 

22,816.44183.000

12,925.58

183.000

LF  

124.68000

0750 *2 Inch Electrical Conduit 73.000

0.000

613-00200  
 

846.0773.000

0.00

158.000

LF  

11.59000

0755 *Ground Penetrating Radar Survey 1,362.000

0.000

625-00100  
 

612.901,362.000

0.00

4,530.000

SF  

0.45000

CAT 195,984.89154,760.29282,477.88CURRENT AMT0301 $ $ $

CAT NO0302 I-17-NJ 

0760 *Remove Concrete Pavement (Planing) (Special) 77.000

0.000

202-00217  
 

766.1577.000

0.00

565.000

SY  

9.95000

0765 Removal of Bridge Railing (Special) 98.000

42.000

202-00426  
 

9,065.00140.000

2,719.50

202.000

LF  

64.75000

0770 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

153.851.000

0.00

25.000

SY  

153.85000

0775 Removal of Expansion Device 84.000

76.000

202-00504  
 

19,569.60160.000

9,295.56

160.000

LF  

122.31000

0780 Structure Backfill (Flow-Fill) 38.000

0.000

206-00065  
 

5,530.1438.000

0.00

38.000

CY  

145.53000

0785 *Modify Inlet 2.000

0.000

210-04020  
 

5,626.282.000

0.00

2.000

EACH

2,813.14000

0790 Provide Temporary Support 1.000

0.000

509-08102  
 

4,906.781.000

0.00

2.000

EACH

4,906.78000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0795 *Waterproofing (Membrane) 1,228.200

0.000

515-00120  
 

23,520.031,228.200

0.00

2,505.000

SY  

19.15000

0800 Bridge Expansion Device (0-4 Inch) 84.000

0.000

518-01004  
 

15,346.8084.000

0.00

160.000

LF  

182.70000

0800 MATERIAL ALLOWANCE Expansion Device 76.000

0.000

2,222.2476.000

0.00LF  

29.24000

0800 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 50.000

0.000

5,250.0050.000

0.00LF  

105.00000

0805 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

160.000

LF  

22.01000

0810 Concrete (Patching) 1.000

9.420

601-06100  
 

4,584.8010.420

4,144.80

25.000

CY  

440.00000

0815 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,615.000

SF  

1.44000

0820 *Reinforcing Steel (Epoxy Coated) 1,030.000

0.000

602-00020  
 

988.801,030.000

0.00

2,944.000

LB  

0.96000

0825 *Bridge Rail Type 7 (Special) 95.920

0.000

606-10705  
 

11,959.3195.920

0.00

202.000

LF  

124.68000

0830 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

206.000

LF  

11.59000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0835 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,520.000

SF  

0.45000

CAT 109,489.7816,159.86188,670.17CURRENT AMT0302 $ $ $

CAT NO0303 I-17-NK 

0840 *Remove Concrete Pavement (Planing) (Special) 274.000

0.000

202-00217  
 

2,726.30274.000

0.00

462.000

SY  

9.95000

0845 Removal of Bridge Railing (Special) 129.000

0.000

202-00426  
 

8,352.75129.000

0.00

129.000

LF  

64.75000

0850 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0855 Removal of Expansion Device 144.000

0.000

202-00504  
 

17,612.64144.000

0.00

144.000

LF  

122.31000

0860 Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

2,037.4214.000

0.00

39.000

CY  

145.53000

0865 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

0870 *Waterproofing (Membrane) 1,327.000

0.000

515-00120  
 

25,412.051,327.000

0.00

1,327.000

SY  

19.15000

0875 Bridge Expansion Joint (Asphaltic Plug) 144.000

0.000

518-01001  
 

22,188.96144.000

0.00

144.000

LF  

154.09000

0880 Sawing and Sealing Bridge Joint 144.000

0.000

518-03000  
 

3,169.44144.000

0.00

144.000

LF  

22.01000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0885 Concrete (Patching) 0.000

18.030

601-06100  
 

7,933.2018.030

7,933.20

22.000

CY  

440.00000

0890 *Structural Concrete Stain 933.000

0.000

601-40401  
 

1,343.52933.000

0.00

933.000

SF  

1.44000

0895 *Reinforcing Steel (Epoxy Coated) 1,194.000

0.000

602-00020  
 

1,146.241,194.000

0.00

2,221.000

LB  

0.96000

0900 *Bridge Rail Type 7 (Special) 63.900

0.000

606-10705  
 

7,967.0563.900

0.00

65.000

LF  

124.68000

0905 *Bridge Rail Type 10M (Special) 65.000

0.000

606-11032  
 

4,760.6065.000

0.00

65.000

LF  

73.24000

0910 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

4,379.000

SF  

0.45000

CAT 108,087.017,933.20120,581.88CURRENT AMT0303 $ $ $

CAT NO0304 I-17-NL 

0915 *Remove Concrete Pavement (Planing) (Special) 73.000

165.000

202-00217  
 

2,368.10238.000

1,641.75

356.000

SY  

9.95000

0920 Removal of Bridge Railing (Special) 64.170

64.840

202-00426  
 

8,353.40129.010

4,198.39

129.010

LF  

64.75000

0925 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0930 Removal of Expansion Device 48.000

96.000

202-00504  
 

17,612.64144.000

11,741.76

144.000

LF  

122.31000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0935 Structure Backfill (Flow-Fill) 0.000

7.000

206-00065  
 

1,018.717.000

1,018.71

39.000

CY  

145.53000

0940 *Modify Inlet 0.000

1.000

210-04020  
 

2,813.141.000

2,813.14

1.000

EACH

2,813.14000

0945 *Waterproofing (Membrane) 0.000

854.640

515-00120  
 

16,366.36854.640

16,366.36

1,327.000

SY  

19.15000

0950 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

144.000

LF  

154.09000

0955 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

144.000

LF  

22.01000

0960 Concrete (Patching) 0.000

12.000

601-06100  
 

5,280.0012.000

5,280.00

22.000

CY  

440.00000

0965 *Structural Concrete Stain 676.000

0.000

601-40401  
 

973.44676.000

0.00

784.000

SF  

1.44000

0970 *Reinforcing Steel (Epoxy Coated) 0.000

785.000

602-00020  
 

753.60785.000

753.60

2,221.000

LB  

0.96000

0975 *Bridge Rail Type 7 (Special) 65.000

0.000

606-10705  
 

8,104.2065.000

0.00

65.000

LF  

124.68000

0980 *Bridge Rail Type 10M (Special) 0.000

65.000

606-11032  
 

4,760.6065.000

4,760.60

65.000

LF  

73.24000

0985 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

129.000

LF  

11.59000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0990 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

4,379.000

SF  

0.45000

CAT 69,027.8948,574.31120,808.38CURRENT AMT0304 $ $ $

CAT NO0305 I-17-NN 

0995 *Remove Concrete Pavement (Planing) (Special) 97.000

0.000

202-00217  
 

965.1597.000

0.00

785.000

SY  

9.95000

1000 Removal of Bridge Railing (Special) 134.000

0.000

202-00426  
 

8,676.50134.000

0.00

134.000

LF  

64.75000

1005 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1010 Removal of Expansion Device 211.000

0.000

202-00504  
 

25,807.41211.000

0.00

211.000

LF  

122.31000

1015 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

1.000

EACH

2,139.26000

1020 Structure Backfill (Flow-Fill) 15.000

0.000

206-00065  
 

2,182.9515.000

0.00

39.000

CY  

145.53000

1025 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

1030 Bridge Drain (Special) 1.000

0.000

513-00690  
 

2,193.661.000

0.00

1.000

EACH

2,193.66000

1035 *Waterproofing (Membrane) 4,063.000

0.000

515-00120  
 

77,806.454,063.000

0.00

4,063.000

SY  

19.15000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1040 Bridge Expansion Device (0-4 Inch) 211.000

0.000

518-01004  
 

38,549.70211.000

0.00

211.000

LF  

182.70000

1045 Sawing and Sealing Bridge Joint 211.000

0.000

518-03000  
 

4,644.11211.000

0.00

211.000

LF  

22.01000

1050 Concrete (Patching) 0.000

26.880

601-06100  
 

11,827.2026.880

11,827.20

31.000

CY  

440.00000

1055 *Structural Concrete Stain 2,203.000

0.000

601-40401  
 

3,172.322,203.000

0.00

2,203.000

SF  

1.44000

1060 *Reinforcing Steel (Epoxy Coated) 2,588.000

0.000

602-00020  
 

2,484.482,588.000

0.00

3,143.000

LB  

0.96000

1065 *Bridge Rail Type 7 (Special) 69.000

0.000

606-10705  
 

8,602.9269.000

0.00

69.000

LF  

124.68000

1070 *Bridge Rail Type 10M (Special) 67.000

0.000

606-11032  
 

4,907.0867.000

0.00

67.000

LF  

73.24000

1075 *Ground Penetrating Radar Survey 1,330.000

0.000

625-00100  
 

598.501,330.000

0.00

4,304.000

SF  

0.45000

CAT 195,231.5711,827.20214,316.20CURRENT AMT0305 $ $ $

CAT NO0306 I-17-NO 

1080 *Remove Concrete Pavement (Planing) (Special) 246.000

0.000

202-00217  
 

2,447.70246.000

0.00

268.000

SY  

9.95000

1085 Removal of Bridge Railing (Special) 68.420

62.580

202-00426  
 

8,482.25131.000

4,052.06

131.000

LF  

64.75000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1090 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1095 Removal of Expansion Device 68.500

142.500

202-00504  
 

25,807.41211.000

17,429.18

211.000

LF  

122.31000

1100 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

4.000

EACH

2,139.26000

1105 Structure Backfill (Flow-Fill) 0.000

10.000

206-00065  
 

1,455.3010.000

1,455.30

38.000

CY  

145.53000

1110 Bridge Drain (Special) 2.000

2.000

513-00690  
 

8,774.644.000

4,387.32

4.000

EACH

2,193.66000

1115 *Waterproofing (Membrane) 0.000

2,640.090

515-00120  
 

50,557.722,640.090

50,557.72

4,054.000

SY  

19.15000

1120 Bridge Expansion Device (0-4 Inch) 0.000

142.500

518-01004  
 

26,034.75142.500

26,034.75

211.000

LF  

182.70000

1125 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

211.000

LF  

22.01000

1130 Concrete (Patching) 0.000

18.120

601-06100  
 

7,972.8018.120

7,972.80

31.000

CY  

440.00000

1135 *Structural Concrete Stain 2,056.000

0.000

601-40401  
 

2,960.642,056.000

0.00

2,056.000

SF  

1.44000

1140 *Reinforcing Steel (Epoxy Coated) 0.000

1,736.000

602-00020  
 

1,666.561,736.000

1,666.56

3,143.000

LB  

0.96000



CONTID: C20809         COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1145 *Bridge Rail Type 7 (Special) 75.000

0.000

606-10705  
 

9,351.0075.000

0.00

75.000

LF  

124.68000

1150 *Bridge Rail Type 10M (Special) 0.000

66.000

606-11032  
 

4,833.8466.000

4,833.84

66.000

LF  

73.24000

1155 *2 Inch Electrical Conduit 69.000

0.000

613-00200  
 

799.7169.000

0.00

131.000

LF  

11.59000

1160 *Ground Penetrating Radar Survey 1,311.000

0.000

625-00100  
 

589.951,311.000

0.00

4,228.000

SF  

0.45000

CAT 151,734.27118,389.53220,792.79CURRENT AMT0306 $ $ $

CAT NO0307 I-17-NQ 

1165 *Remove Concrete Pavement (Planing) (Special) 76.000

0.000

202-00217  
 

756.2076.000

0.00

492.000

SY  

9.95000

1170 Removal of Bridge Railing (Special) 131.000

0.000

202-00426  
 

8,482.25131.000

0.00

131.000

LF  

64.75000

1175 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000

1180 Removal of Expansion Device 148.000

0.000

202-00504  
 

18,101.88148.000

0.00

148.000

LF  

122.31000

1185 Structure Backfill (Flow-Fill) 20.000

0.000

206-00065  
 

2,910.6020.000

0.00

39.000

CY  

145.53000

1190 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1195 *Waterproofing (Membrane) 1,564.000

0.000

515-00120  
 

29,950.601,564.000

0.00

1,564.000

SY  

19.15000

1200 Bridge Expansion Joint (Asphaltic Plug) 148.000

0.000

518-01001  
 

22,805.32148.000

0.00

148.000

LF  

154.09000

1205 Sawing and Sealing Bridge Joint 148.000

0.000

518-03000  
 

3,257.48148.000

0.00

148.000

LF  

22.01000

1210 Concrete (Patching) 0.000

18.200

601-06100  
 

8,008.0018.200

8,008.00

23.000

CY  

440.00000

1215 *Structural Concrete Stain 1,061.000

0.000

601-40401  
 

1,527.841,061.000

0.00

1,061.000

SF  

1.44000

1220 *Reinforcing Steel (Epoxy Coated) 1,260.000

0.000

602-00020  
 

1,209.601,260.000

0.00

2,300.000

LB  

0.96000

1225 *Bridge Rail Type 7 (Special) 66.000

0.000

606-10705  
 

8,228.8866.000

0.00

66.000

LF  

124.68000

1230 *Bridge Rail Type 10M (Special) 66.000

0.000

606-11032  
 

4,833.8466.000

0.00

66.000

LF  

73.24000

1235 *Ground Penetrating Radar Survey 1,400.000

0.000

625-00100  
 

630.001,400.000

0.00

4,379.000

SF  

0.45000

CAT 113,515.638,008.00128,409.40CURRENT AMT0307 $ $ $

CAT NO0308 I-17-NR 

1240 *Remove Concrete Pavement (Planing) (Special) 144.000

187.000

202-00217  
 

3,293.45331.000

1,860.65

406.000

SY  

9.95000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1245 Removal of Bridge Railing (Special) 65.580

64.420

202-00426  
 

8,417.50130.000

4,171.20

130.000

LF  

64.75000

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000

1255 Removal of Expansion Device 50.000

98.000

202-00504  
 

18,101.88148.000

11,986.38

148.000

LF  

122.31000

1260 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

1265 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1270 *Waterproofing (Membrane) 0.000

1,027.190

515-00120  
 

19,670.691,027.190

19,670.69

1,564.000

SY  

19.15000

1275 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

148.000

LF  

154.09000

1280 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

148.000

LF  

22.01000

1285 Concrete (Patching) 0.000

12.030

601-06100  
 

5,293.2012.030

5,293.20

23.000

CY  

440.00000

1290 *Structural Concrete Stain 800.000

0.000

601-40401  
 

1,152.00800.000

0.00

800.000

SF  

1.44000

1295 *Reinforcing Steel (Epoxy Coated) 0.000

802.000

602-00020  
 

769.92802.000

769.92

2,300.000

LB  

0.96000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1300 *Bridge Rail Type 7 (Special) 67.000

0.000

606-10705  
 

8,353.5667.000

0.00

67.000

LF  

124.68000

1305 *Bridge Rail Type 10M (Special) 0.000

65.000

606-11032  
 

4,760.6065.000

4,760.60

65.000

LF  

73.24000

1310 *2 Inch Electrical Conduit 65.000

0.000

613-00200  
 

753.3565.000

0.00

130.000

LF  

11.59000

1315 *Ground Penetrating Radar Survey 1,316.000

0.000

625-00100  
 

592.201,316.000

0.00

4,379.000

SF  

0.45000

CAT 71,158.3548,512.64128,671.25CURRENT AMT0308 $ $ $

CAT NO0309 I-17-NG 

1320 *Remove Concrete Pavement (Planing) (Special) 126.000

0.000

202-00217  
 

1,253.70126.000

0.00

441.000

SY  

9.95000

1325 Removal of Bridge Railing (Special) 70.000

0.000

202-00426  
 

4,532.5070.000

0.00

166.000

LF  

64.75000

1330 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

1335 Removal of Expansion Device 147.000

0.000

202-00504  
 

17,979.57147.000

0.00

147.000

LF  

122.31000

1340 Structure Backfill (Flow-Fill) 28.000

0.000

206-00065  
 

4,074.8428.000

0.00

28.000

CY  

145.53000

1345 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1350 *Waterproofing (Membrane) 2,194.000

0.000

515-00120  
 

42,015.102,194.000

0.00

2,194.000

SY  

19.15000

1355 Bridge Expansion Device (0-4 Inch) 147.000

0.000

518-01004  
 

26,856.90147.000

0.00

147.000

LF  

182.70000

1355 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

31.83000

1355 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

0.000

0.000.000

0.00LF  

105.00000

1360 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

147.000

LF  

22.01000

1365 Concrete (Patching) 0.000

18.510

601-06100  
 

8,144.4018.510

8,144.40

23.000

CY  

440.00000

1370 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,322.000

SF  

1.44000

1375 *Reinforcing Steel (Epoxy Coated) 1,828.000

0.000

602-00020  
 

1,754.881,828.000

0.00

2,294.000

LB  

0.96000

1380 *Bridge Rail Type 7 (Special) 166.000

0.000

606-10705  
 

20,696.88166.000

0.00

166.000

LF  

124.68000

1385 *2 Inch Electrical Conduit 0.000

182.000

613-00200  
 

2,109.38182.000

2,109.38

194.000

LF  

11.59000
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PCN: 20809-BID    ESTIMATE RUN 10/31/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:46

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1390 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,436.000

SF  

0.45000

CAT 132,231.2910,253.78153,609.78CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1395 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,749.821.000

0.00

1.000

EACH

32,749.82000

1400 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

46,528.84000

1402 Added Item (Dollar)/ Field Lab Overhead Compensation 
for Deleted Item

13,200.000

0.000

900-00006  
 

13,200.0013,200.000

0.00

13,200.000

DOL 

1.00000

1405 Sanitary Facility 2.000

0.000

620-00020  
 

4,620.802.000

0.00

2.000

EACH

2,310.40000

CAT 50,570.620.0050,570.62CURRENT AMT0400 $ $ $

$ 5,889,928.06909,255.72$9,095,976.03$CURRENT AMTPROJECT TOTAL


